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1. The purpose of this bilateral modification isto:

a. Add asynthesizer-based local oscillator subsystem for DOE in accordance with RFP 02-02 as proposed by
BAE under 052-02 dated 17 Dec Olas revised viae-mail on 31 Jul 02 in the amount of $72,319.

2. Section B: Replace page B-4 with the attached replacement page.
3. Section F: Replace page F-4 with the attached replacement page.

4. Section G: Thetota contract funding is changed from $10,571,371 to $10,643,690 a net increase of $72,319.
Replace pages G-1a and G-1b(1) with attached revised pages.

5. Summary for the Payment Office (DFARS 243.171)

PURCHASE CLIN CLIN CLIN
CLIN TYPE REQUEST # FROM CHANGE TO
0010AB FFP  F2IRSP20500900 $0 $72,319 $72,319
Total $72,319

6. RELEASE OF CLAIMS. In consideration of the modification agreed to herein as complete equitable
adjustment, the contractor hereby releases the Government from any liability under this contract for further equitable
adjustments attributable to such facts or circumstances giving rise to this contract modification.
eSS s S Y
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CLIN DESCRIPTION QTY UNIT UNIT PRICE AMOUNT
0008 RESERVED
0009 CONTRACT DATA REQUIREMENTS—-FY 2002 1 JO N/A $NSP

The contractor shall prepare and deliver technical data

and information AW the contract data requirements list (CDRL),.

in Section J. (Except CDRLs A010, A011, A012 and A013.)
0010 SYSTEMSMODIFICATIONS—FY 2002 1 JO N/A $TBN

The contractor shall perform systems modifications

and provide CDRLs A010, A011, A012, and A013

IAW the SOW paragraph 3.6. Extent of effort and delivery

schedule shall be directed by the contracting officer.

CDRLswill not be separately priced.

FOB: TBD

PQA/INSP SITE: TBD ACCEPTANCE: TBD
0010AA SUBCLIN 1 JO N/A

$1,634,016

NAWC-WD RIR 716 SLEP 3 and 4

IAW RFP 02-01 as revised 05/16/02, IRS-DM-097-02,

dated 21 Feb 02, IRS-DM-127-02, dated 19 Mar 02,

and IRS-DM-176-02, dated 28 Jun 02.

FOB: DESTINATION PQA/INSP: DESTINATION

ACCEPTANCE: DESTINATION

(FIRM FIXED PRICE)
0010AB SUBCLIN 1 JO N/A $72,319

AN/MPS-25, S/N 1, Local Oscillator Subsystem for DOE
IAW RFP 02-02 as revised 31 Jul 02.

FOB: DESTINATION PQA/INSP: ORIGIN
ACCEPTANCE: ORIGIN

(FIRM FIXED PRICE)

M odification PO0021
F08650-01-C-0066
Page B-4
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Qty/

CLIN Mod No.  Description Unit FOB/Shipto Address  Delivery Date

P0O0004 Tube 1EA 30" sw 10Jun02

P0O0005 Tube 1EA 30" sw 12Dec02

PO0007 Rotary Coupler AZ 1EA WSMR 2Jan03

PO0007 Rotary Coupler EL 1EA WSMR 2Jan03

PO0007 Analog Airborne Tape Recorder 1 EA NAWC-WD 7Jul02

Tube

PO0007 1EA KMR 5Mar03

PO0009 Tube 1EA UTTR 28Jan03

PO0009 Tube 1EA 45 SwW 28Jan03

PO0009 Klystron Tube 1EA WSMR 28May02

PO0009 SlipRing 1EA PMFR 28Feb03

PO0009 Klystron Tube 1EA 45 SW 28May02

PO0011 Pulse Comp/Exp Network 1EA WSMR 17Nov03

P00016 Traveling Wave Tube 1EA 45 SW 15May03

P00016 Optical Encoder 1EA NAWC-WD 15Dec02

P00016 Crossfield Amplifier Tube 1EA UTTR 15Sep03
0003AC Fabrication Components 1JO FY 7625 POP 1Jan02-30Sep02
0004 Engineering/Tech Spt 1JO FY 7625 POP 1Jan02-30Sep02
0004AA Engineering & Tech Spt 1JO FY 7625 POP 1Jan02-30Sep02
0004AB Engineering Field Spt 1JO FY 7625 POP 1Jan02-30Sep02
0004AC Engineering Investigation 1JO FY 7625 POP 1Jan02-30Sep02
0005 Field Overhauls 1J0 FY 7625 POP 1Jan02-30Sep02
0006 Commercia Trans 1J0 FY 7625 POP 1Jan02-30Sep02
0007 Reimbur Travel/Per Diem 1JO FY 7625 POP 1Jan02-30Sep02
0008 Reserved N/A N/A
0009 CDRL 1J0 FY 7625 POP 1Jan02-30Sep02
0010 Systems Modifications 1JO FY 7625 POP 1Jan02-30Sep02
0010AA  PO0014 RIR 716 SLEP3 and 4 1JO NAWC-WD 12Jan04
0010AB P0O0021 Local Oscillator Subsystem 1JO DOE 30Jul03
0011 Phase-In (Not incumbent) 3MO FY 7625 POP 10ct01-31Dec01
0012 Phase-1n (Incumbent) 3MO FY 7625 POP 10ct01-31Dec01

M odification PO0021
F08650-01-C-0066
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ACCT APPROPRIATE/LMT SUBHEAD/CPN RECIP
OBLIG CLASS DODAAD SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
AA CHANGE 5723400 F62400 F62400
ACCOUNT 302 83LE 252M 33 010000 56955 35182F 662400 $8,950,508.00
Total increaseto ACRN AA $72,319.00/+

pr/mipr data: Mod # JON CSN AMOUNT

F2IRSP13230200 P00002 58405000 $155,421.00
F2IRSP13050100 P00003 $59,979.00
F2IRSP13090100 P00003 $62,301.00
F2IRSP13170600 PO0003 $17,225.00
F2IRSP20220900 PO0005 $85,450.00
F2IRSP20250400 PO0007 $66,697.00
F2IRSP20310100 P00007 $13,000.00
F2IRSP20630100 PO0009 $17,104.00
F2IRSP20730100 POO009 $33,625.00
F2IRSP21490400 PO0014 $16,919.00
F2IRSP21370600 PO0015 $74,622.00
F2IRSP22060600 PO0020 $52,088.00
F2IRSP13230200 PO0002 55042000 J02097 $68,265.00
F2IRSP20220900 POO005 $41,260.00
F2IRSP20250400 POO007 $27,039.00
F2IRSP21370600 PO0015 $33,526.00
F2IRSP22060600 PO0020 $95,494.00
F2IRSP13230200 PO0002 51015000J02145 $116,619.00
F2IRSP13380100 PO0004 $19,146.00
F2IRSP20170900 POO005 $58,510.00
F2IRSP20220900 POO005 $68,851.00
F2IRSP20250200 POO005 $17,104.00
F2IRSP20250400 POO007 $46,869.00
F2IRSP20310100 POO007 $13,000.00
F2IRSP20840700 PO0014 $24,407.00
F2IRSP21370600 PO0015 $78,111.00
F2IRSP22060600 PO0020 $52,088.00
F2IRSP13230200 PO0002 51016000J02096 $93,466.00
F2IRSP20220900 POO005 $147,928.00
F2IRSP20250400 POO007 $18,026.00
F2IRSP21370600 PO0015 $20,000.00

M odification P0O0021
F08650-01-C-0066
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F21RSP13230200 PO0002
F21RSP20220900 PO0005
F21RSP20250400 PO0007
F2I1RSP20171200 PO0012
F2I1RSP20171400 PO0012
F21RSP20660200 PO0014
F2I1RSP21370600 PO0015
F2I1RSP20920700 PO0019
F2IRSP13230200 PO0002
F21RSP20220900 PO0005
F2I1RSP20250400 PO00O7
F2IRSP21370600 PO0015
F2IRSP21960500 PO0018
F2IRSP20500900 PO0021
F2IRSP20220900 PO0005
F2IRSP21370600 PO0015
F2IRSP13370400 POO006
F2IRSP20250400 PO0007
F2IRSP22071000 PO0020
F2IRSP20380200 PO0007
F2IRSP21750900 PO0018
F21RSP22071000 PO0020
F21RSP20220900 PO0O005
F21RSP20250400 PO0007
F21RSP21370600 PO0015
F21RSP20220900 PO0O005
F21RSP20250400 PO0O007
F21RSP20660100 POO008
F21RSP20220900 PO0O005
F21RSP20250400 PO0O007
F21RSP20660100 POO008
F21RSP20220900 PO0O005
F21RSP20220900 PO0012
F21RSP21411000 PO0014
F21RSP20220900 PO0O005
F2IRSP21370600 PO0015
F2IRSP20250400 PO00O7
F2I1RSP20450400 PO00O7
F2IRSP21830600 PO0018
F2IRSP21930500 PO0018

52007000

55711000

55048000

55048A00

55989000

55057000

55462000

51710000

J01498

Jo0423

J02087

J02200

J00237

J02152

J02162

J02187

J02153

J02155

J02163

J02257
J02258

$36,732.00
$24,714.00
$14,421.00
$19,254.00
$78,314.00
$225,454.00
$17,880.00
$14,067.00
$62,522.00
$57,212.00
$22,533.00
$47,938.00
$81,031.00
$72,319.00+
$70,837.00
$42,351.00
$54,107.00
$18,027.00
$9,599.00
$305,540.00
$27,306.00
$79,154.00
$172,615.00
$27,040.00
$23,452.00
$98,052.00
$7,211.00
$3,312.00
$219,135.00
$23,434.00
$8,084.00
$300,000.00

($80,016.00)

$15,280.00
$116,583.00
$24,612.00
$60,388.00
$49,547.00
$34,580.00
$23,645.00

M odification PO0021

F08650-01-C-0066
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